

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
30	PRIORITY	Task	New	Normal	Mainstreaming of project results		02 October 2019 19:33
29	PRIORITY	Task	New	Normal	Network building		02 October 2019 19:32
7	PRIORITY	Workpackage	New	Normal	WP7: Dissemination and exploitation of results		02 October 2019 19:32
28	PRIORITY	Task	New	Normal	Targeted dissemination activities		02 October 2019 19:32
27	PRIORITY	Task	New	Normal	Development of the dissemination and sustainability strategy		02 October 2019 19:31
26	PRIORITY	Task	New	Normal	Course testing and fine tuning		02 October 2019 19:30
6	PRIORITY	Workpackage	New	Normal	WP6: E-learning platform and online course development (Super Hero and Young Mediator)		02 October 2019 19:30
25	PRIORITY	Task	New	Normal	Courses implementation		02 October 2019 19:29
24	PRIORITY	Task	New	Normal	Priority courses design		02 October 2019 19:29
23	PRIORITY	Task	New	Normal	Platform development		02 October 2019 19:28
22	PRIORITY	Task	New	Normal	Platform environment set-up		02 October 2019 19:28
21	PRIORITY	Task	New	Normal	Platform specification, architecture and design		02 October 2019 19:27
20	PRIORITY	Task	New	Normal	Young Mediator Capacity Building on-site training		02 October 2019 19:26
5	PRIORITY	Workpackage	New	Normal	WP5: PRIORITY Hubs testing, young mediators activities (inclusion and capacity building), community cultural heritage activities		02 October 2019 19:26
19	PRIORITY	Task	New	Normal	Youth Inclusion Workshops		02 October 2019 19:26
18	PRIORITY	Task	New	Normal	Development of PRIORITY Toolkit		02 October 2019 19:24
17	PRIORITY	Task	New	Normal	Development of PRIORITY methodology		02 October 2019 19:24
3	PRIORITY	Workpackage	New	Normal	WP3: Development of the PRIORITY Methodology and Toolkit		02 October 2019 19:24
16	PRIORITY	Task	New	Normal	Establishment of physical and online PRIORITY Community Cultural Hubs		02 October 2019 19:23
15	PRIORITY	Task	New	Normal	Mapping existing voluntary arts, sports, cultural, youth practices for community-building and youth inclusion		02 October 2019 19:22
2	PRIORITY	Workpackage	New	Normal	WP2: Preparation and mapping of the ground research, collection of best practices		02 October 2019 19:22
14	PRIORITY	Task	New	Normal	Preparation Activity: practical arrangements, establishment of local PRIORITY teams, engagement of local stakeholders		02 October 2019 19:21
13	PRIORITY	Task	New	Normal	Evaluation and Impact Assessment		02 October 2019 19:20
12	PRIORITY	Task	New	Normal	Risk Management and Quality Assurance		02 October 2019 19:19
11	PRIORITY	Task	New	Normal	Reporting		02 October 2019 19:18
10	PRIORITY	Task	New	Normal	Internal and online communication		02 October 2019 19:18
9	PRIORITY	Task	New	Normal	Project management meetings		02 October 2019 19:16
1	PRIORITY	Workpackage	New	Normal	WP1: Management: co-ordination, reporting		02 October 2019 19:14
8	PRIORITY	Task	New	Normal	Overall management		02 October 2019 19:14
4	PRIORITY	Workpackage	New	Normal	WP4: How to PRIORITIZE: Capacity building activities and interactive e-book		02 October 2019 12:54